
 
CAPITAL PROJECTS BY CLUSTER IN 

COUNCILMEMBER BERLINER S DISTRICT 
FY 2011-2016 

 
Bethesda-Chevy Chase  

School

 

Project

 

Project Status *

 

Completion Date

 

Bethesda ES (Addition at 
Bradley Hills ES) 

Classroom addition Recommended Aug. 2013 

Bethesda ES Classroom addition Under review TBD 
Bethesda ES Restroom renovations Recommended SY 2015 2016 
Chevy Chase ES Classroom addition Under review TBD 
North Chevy Chase ES Gymnasium Recommended Aug. 2012 
North Chevy Chase ES Classroom addition Under review TBD 
North Chevy Chase ES Restroom renovations Recommended SY 2015 2016 
Rock Creek Forest ES Modernization Recommended Jan. 2015 
Rosemary Hills ES Classroom addition Under review TBD 
Somerset ES Classroom build-out Recommended SY 2010 2011 
Westbrook ES Classroom addition Recommended Aug. 2013 
Westbrook ES 
Westbrook ES 

Gymnasium 
Restroom renovations  

Recommended 
Recommended 

Aug. 2013 
SY 2014-2015  

Walt Whitman  
School

 

Project

 

Project Status *

 

Completion Date

 

Bannockburn ES Capacity study Under review TBD 
Bannockburn ES Restroom renovations Recommended SY 2010 2011 
Bradley Hills ES Classroom addition Recommended Aug. 2013 
Carderock Springs ES 
Wood Acres ES 

Modernization / Gymnasium 
Capacity study 

Approved 
Under review  

Aug. 2010 
TBD  

Walter Johnson  
School

 

Project

 

Project Status *

 

Completion Date

 

Walter Johnson HS Final Phase modernization / Site work Approved Jan. 2010 / Aug 2010

 

Tilden MS Modernization Programmed Aug. 2017 
Farmland ES Modernization Approved Aug. 2011 
Ashburton ES Restroom renovations Recommended SY 2015 2016 
Garrett Park ES Modernization & Gymnasium Recommended Jan. 2012  
Luxmanor ES Modernization Programmed Jan. 2018 
Wyngate ES Classroom addition Recommended Aug. 2013 
Wyngate ES Restroom renovations Recommended SY 2014 2015  



 
Winston Churchill  

School

 

Project

 

Project Status *

 

Completion Date

 

Cabin John MS Modernization Approved Aug. 2011 
Hoover MS Modernization Recommended Aug. 2013 
Beverly Farms ES Modernization Recommended Aug. 2013 (was 1/13)

 
Potomac ES Modernization Programmed Jan. 2018 
Seven Locks ES 
Wayside ES 

Modernization / Gymnasium 
Modernization 

Recommended 
Programmed 

Jan. 2012 
Jan. 2016 (was 8/16)   

Other District 1 Schools  
School

 

Project

 

Project Status

 

Completion Date

 

Cold Spring ES Gymnasium Programmed Aug. 2012 
Cold Spring ES Restroom renovations Recommended SY 2013 2014 
Viers Mill ES Addition Recommended Aug. 2013 
Viers Mill ES Restroom renovations Recommended SY 2015 2016   

Project Status*

 

Approved Project has an FY 2010 appropriation approved for the FY 2010 Capital Budget.  

Recommended Project has an FY 2011 appropriation recommended in the FY 2011 2016 CIP.  

Programmed Project has expenditures programmed in a future year of the CIP for planning 
and/or construction funds.  

Proposed Project has facility planning funds approved for the FY 2010 Capital Budget or 
recommended in the FY 2011 2016 CIP for a feasibility study. 


